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Emerging from the Ground!
We are thrilled to share the progress of Riverwood House as we watch the very rst
blocks of the building emerge from the foundation. We are so grateful for the incredible
team of partners that have invested into this project. This team now represents over 90 different
contributors that have generously joined into the vision to create a Recovery Housing project to
respond to this need in our city. As we see the rst glimpses of structure appearing, we are
reminded of how much effort has gone into the foundation of this project. Over these past three
months we have watched the critical work of building a solid foundation that will bear the
weight and support this facility. Of equal signi cance is the remarkable foundation of supporters
that will carry this project to completion. Thank you.

We would love to share a few highlights with you of where we are at with this project.
Construction is on track and on budget.
Since breaking ground on November 16th, Westland Construction and the many trades
involved in the project have been moving full steam ahead. The piles were completed without
any major issues mitigating any potential risks below ground. The foundation has been poured,
the city services have been brought in, drainage
has been addressed, and the below grade
plumbing has been installed. Over the past two
weeks the foundation has been back lled
preparing for above grade construction.
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This past week we saw the crew beginning the
work on the rst two levels of blocks that will
house the elevator shaft. This will be completed
shortly and will give us our rst look at the 4-storey
height of the suites.
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The steel has now been delivered and will soon be
forming the structure for the common areas and
program space on the rst oor and bearing the hollow
core concrete rooftop.
Our construction remains on budget. The most
signi cant impact has been the increase in loose
lumber costs as a result of COVID, but thus far we
have been able to absorb these within our
contingencies for the project. We are grateful to have
secured pricing for this project prior to the rising
construction costs presently taking place in the
industry.

We are in the nal stages of con rmation for a nancing package that will provide the necessary
funds to complete the work. We look forward to sharing more news about this soon as we
work to formalize the agreements. We are very encouraged about the developments.

We couldn’t be more excited to share these images and updates with you as we watch
Riverwood House begin to take shape. Thank you for your generosity and your ongoing
partnership.
It seems as though we can’t browse the headlines or news without being reminded daily of the
growing need for housing and supports for those in recovery. We have had the privilege of
collaborating and learning together with many other inspiring projects and initiatives in our city
and are grateful for the partnerships emerging that will be a part of the success of Riverwood
House. We look forward to seeing your partnership and investment become a place where
hope can be found for those pursuing recovery. As we see the building now begin to take
shape, we can all be encouraged that hope is coming home.
With the heartfelt gratitude of our WSHI team, Riverwood Church, & the Riverwood House
project,

Don Kroeker
President
Winnipeg Supportive Housing Inc.

Jon Courtney
Project Lead - Riverwood House
Riverwood Church

“To provide individuals experiencing housing instability, who are in recovery from addictions and mental health issues, with a
stable and supportive housing community while helping them transition to lasting, helpful and meaningful independent living.”
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